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Cheltenham Borough Council 

Officer Decision  

Local Authority Housing Fund 

 

Accountable member: 

Councillor Victoria Atherstone, Cabinet Member – Housing  

Accountable officer: 

Paul Jones, Executive Director – Finance, Assets and Regeneration  

Accountable scrutiny committee: 

n/a  

Ward(s) affected: 

Any  

 

Key/Significant Decision: 

No.  

Executive summary:  

The Government has recently announced £500m worth of capital grant funding via its Local Authority 

Housing Fund (LAHF) to enable local authorities provide more affordable homes during 2023/24. The 

aim of this funding is to alleviate increased housing pressures on local authorities, which have arisen as 

a result of the recent and unforeseen conflicts in Afghanistan and Ukraine.  

Cheltenham Borough Council (CBC) has been provisionally allocated approximately £2.36m funding to 

provide 21 affordable homes. One of these homes must be at least 4 bedrooms, and must be allocated 

to a household currently living in ‘bridging accommodation’ (e.g. hotel accommodation provided in the 

UK by the Home Office). The remaining 20 homes must be provided to those who are homeless, at risk 

of homelessness or who live in unsuitable temporary accommodation (including bridging 

accommodation) and who are accommodated via any of the following schemes: 

 Afghan Citizen Resettlement Scheme (including British Nationals under this scheme) (ACRS); 

 Afghan Relocations and Assistance Policy (ARAP); 

 Ukraine Family Scheme (UFS); 

 Homes for Ukraine (HFU) 

 Ukraine Extension Scheme (UES)  
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It is anticipated that many of these homes will be provided to households accommodated under the 

Homes for Ukraine Scheme, as this is where CBC expects most of the demand.  

In order to receive the funding, CBC must submit a validation form to the Department for Levelling Up, 

Housing & Communities (DLUHC) by 25th January 2023, confirming whether the authority can deliver the 

proposed number of homes during 2023/24. CBC must also set out briefly how it proposes to do this. (It 

is anticipated that CBC will acquire these homes from the open market, for conversion into affordable 

housing.)  

Decision: 

1. To submit a validation form to DLUHC by 25th January, confirming that CBC will provide an 

additional 21 affordable homes with the help of approximately c.£2.36m capital grant 

funding from the Government’s Local Authority Housing Fund; 

 

2. To note that Council will be asked to approve CBC entering into a Memorandum of 

Understanding with DLUHC (provided DLUHC allocate to CBC the said grant funding), as 

part of its approval of the Housing Revenue Account budgets for 2023/24.        

 

1. Implications 

1.1. Financial implications 

CBC has been allocated £2,363,605 grant funding by DLUHC to part fund the purchase of 21 

homes. This grant funding will provide a maximum of 40% of the total capital costs of purchasing 

20 of these homes (not required to be a 4 bed) plus £20k per home to cover other costs and a 

maximum of 50% of the total capital costs of purchasing 1x 4-bed home plus £20k for other costs. 

The other costs may include items such as legal costs, void costs decoration etc. 

CBC cannot combine this funding with the Affordable Homes Programme or Right to Buy receipts 

and there is no revenue funding available. Therefore, the balance of funding is most likely to be 

new borrowing. 

Based on financial modelling for these acquisitions and experience from the existing acquisitions 

programme these newly acquired properties will need to be offered under affordable rent (capped 

at Local Housing Allowance levels) rather than social rent to ensure viability. 

If CBC delivers fewer than the 21 homes the funding allocation will be reduced accordingly. The 

funding will be provided in 2 tranches, 30% in 2022/23 and 70% in 2023/24 dependent on spend. 

Signed off by: Paul Jones, Executive Director – Finance, Assets & Regeneration; 

paul.jones@cheltenham.gov.uk  

1.2. Legal implications 

CBC has a general power to acquire land and property under Section 120 of the Local Government 
Act 1972 and may also rely on section 1 of the Localism Act 2011 where the purchase relates to 
regeneration and economic/social benefits in the council’s area. 

CBC has a general duty to act prudently when purchasing land. To this end, in addition to valuations, 
appropriate title checks and searches will take place before CBC commits to purchase the 
properties, to ensure that the title CBC acquires is good and marketable. Stamp Duty Land Tax will 

mailto:paul.jones@cheltenham.gov.uk
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be payable on completion of the purchases.  

Any concerns on the title will be reported to the Head of Property and Asset Management for further 
instruction. Ambiguities in, for example, in any occupational lease, may result in unanticipated 
expenditure by the Authority in the future. 

One Legal will be consulted to advise on the content of the Memorandum of Understanding (MOU) 
and have been asked to assist in the purchase of these properties. 

1.3. HR implications 

None as a direct consequence of this report.  

1.4. Environmental and climate change implications   

As we will be acquiring properties from the open market it is likely that they will be building 

regulations compliant only. Any works required to bring them up to EPC C will be built into the 

HRA capital works programme at the appropriate time. The grant funding made available by 

DLUHC is unlikely to be sufficient to cover the cost of energy efficiency works and therefore 

decarbonisation funding will need to be sought for these properties at the appropriate time as part 

of SHDF grant bids. 

Signed off by: Laura Tapping, Climate Emergency Programme Officer, 

laura.tapping@cheltenham.gov.uk  

1.5. Property/asset implications 

A key priority in the HRA business plan and the Council’s revised Corporate Plan for 2023/24 

onwards is maximising the delivery of affordable homes in the town. The additional 21 affordable 

homes required as part of this scheme will be managed within the Housing Revenue Account and 

will eventually revert to our general affordable housing stock. This will in turn increase the 

number, size and variety of properties owned and managed by the Council which will 

subsequently be subject to Decent Homes and be brought up to regulatory compliance 

standards.  Although the funding available will not cover the full cost of the properties, this will 

support the Council to manage the housing requirements of Ukrainian refugees and provide more 

resilience in our portfolio for future need.   

Signed off by: Gemma Bell, Director of Finance & Assets (Deputy Section 151 Officer) 

gemma.bell@cheltenham.gov.uk  

1.6. Corporate policy framework implications 

This initiative will support our corporate priorities by increasing the provision of affordable housing 

in Cheltenham.  

 

2. Promoting equality and reducing discrimination 

This funding will not have an impact on the way services are delivered. 

3. Performance management – monitoring and review 

DLUHC will put in place bimonthly performance monitoring arrangements between CBC, Cheltenham 

mailto:laura.tapping@cheltenham.gov.uk
mailto:gemma.bell@cheltenham.gov.uk
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Borough Homes (CBH) and DLUHC. This will enable all organisations to remain alert to progress and to 

make any necessary adjustments to projected delivery on a timely basis.  

 

4. Background 

4.1. On 22nd December 2022, DLUHC announced that it would be launching a £500m Local 

Authority Housing Fund (LAHF) to help local authorities tackle additional housing pressures on 

local authorities arising as a result of the humanitarian efforts to tackle the crises in Ukraine 

and Afghanistan.  

4.2. The key objectives of this fund are to: 

4.2.1. Ensure that households currently accommodated in the UK via the recent Afghan and 

Ukraine humanitarian schemes have greater access to longer-term accommodation; 

4.2.2. Ensure that local authorities are not disadvantaged as a result of increased pressures on 

housing and homelessness, such as increased emergency and temporary accommodation 

costs;  

4.2.3. Reduce costs to the Home Office by reducing the use of ‘bridging accommodation’ 

provided to Afghan refugees (e.g. hotels);    

4.2.4. Create a lasting legacy of new permanent accommodation to help address long term 

housing and homelessness pressures in the local authority areas. (I.e. in the longer term, 

these affordable homes can be used to support CBC’s wider housing and homelessness 

responsibilities, once the immediate needs of the Ukrainian and Afghan communities have 

been met.)     

4.3. As part of this Government initiative, CBC has been identified as being provisionally eligible for 

the following capital funding: 

4.3.1. £2,146,000 to support the provision of 20 homes. These must be allocated to households 

who fall within the Government’s Afghan and Ukrainian Schemes. It is anticipated that in 

Cheltenham many (if not all) will be allocated to Ukrainian households who are considered 

to be homeless or at risk of homelessness.  

4.3.2. £217,605 to support the provision of 1 x 4 bed home (or larger), to be allocated to a 

household currently residing in ‘bridging accommodation’ - i.e. for a household that is 

currently accommodated via the Government’s Afghan Citizen Resettlement Scheme 

(ACRS) or via their Afghan Relocations and Assistance Policy (ARAP). (Many of these 

households are currently accommodated via the Home Office in hotels, or similar 

accommodation, across the UK.)  

4.4.   CBC is required to submit a validation form by 25th January 2023, setting out whether the 

local authority intends to provide these 21 homes during 23/24, and if so, how the local 

authority plans to do this. (It is anticipated that CBC will acquire these homes from the open 

market, for conversion into affordable housing.) DLUHC will then allocate the eligible grant 

funding to CBC, subject to CBC signing a Memorandum of Understanding.   

5. Reasons for recommendations 
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5.1. CBC is at risk of significant housing pressures. This grant funding will enable the local 

authority to increase its affordable housing provision during the next financial year. In 

particular, this funding will help to: 

5.1.1. Alleviate any immediate housing pressures arising from the Ukrainian crisis; 

5.1.2. Provide at least one new home for a household currently living in bridging accommodation  

via the Government’s Afghan Citizen Resettlement Scheme and/or the Afghan Relocations 

and Assistance Policy.  

5.1.3. Support our housing pressures in the longer term by increasing the number of affordable 

homes within our housing stock.    

6. Alternative options considered 

6.1. Not to submit the validation form to DLUHC. It is proposed that this is rejected on the basis 

that such a decision would not alleviate our current housing pressures.  

7. Consultation and feedback 

7.1. This decision is supported, following discussions with senior officers within CBC and CBH.  

8. Key risks 

8.1. Please see the risk assessment in Appendix 1. Key risks associated with going ahead with this 

initiative are: 

8.1.1. Ability to deliver the affordable homes on time;  

8.1.2. Managing potential high demand; 

8.1.3. Managing potential lack of demand. 

8.1.4. Financial viability – inability to identify and secure properties that meet the required  
 
 financial parameters.  

8.2. Proposed mitigations are outlined in the risk assessment.   

Report author: 

Martin Stacy, Housing Strategy & Partnerships Manager; martin.stacy@cheltenham.gov.uk  

Appendices: 

i. Risk Assessment 

Background information: 

Please refer to DLUHC’s prospectus and guidance on the use of the grant funding. This includes the 

questions to be asked in the validation form:   

 Local-Authority-Housing-Fund-Prospectus-Final.pdf  

mailto:martin.stacy@cheltenham.gov.uk
file:///V:/500%20million%20LA%20housing%20fund%20asylum%20seekers%20and%20refugees/Local-Authority-Housing-Fund-Prospectus-Final.pdf


      

 

 

 

Appendix 1: Risk Assessment  

Risk 

ref 

Risk description Risk 

owner 

Impact 

score 

(1-5) 

Likelihood 

score  

(1-5) 

Initial raw 

risk score  

(1 - 25) 

Risk 

response 

Controls / 

Mitigating actions 

Control / 

Action 

owner 

Deadline for 

controls/ 

actions 

1.    

 

If CBC does not provide 

the 21 affordable 

homes during 2023/24, 

then it will be required 

to return unspent grant 

funding to DLUHC  

Martin 

Stacy, 

(CBC)  

 

 

 

 

 

 

 

Reduce  

 

Tried and tested 

systems are already 

in place to deliver 

affordable homes 

through the 

acquisition of homes 

being sold on the 

open market 

Relevant teams 

(property, legal and 

CBH) aware of the 

expectations of 

LAHF and are being 

geared up to deliver. 

This will include 

proactively 

identifying potential 

properties 

Regular (2 monthly) 

monitoring 

arrangements will be 

implemented 

between DLUHC, 

CBC and CBH. This 

will keep all parties 

Head of 

Development 

(CBH)  

 

March 2024 



      

 

 

 

Risk 

ref 

Risk description Risk 

owner 

Impact 

score 

(1-5) 

Likelihood 

score  

(1-5) 

Initial raw 

risk score  

(1 - 25) 

Risk 

response 

Controls / 

Mitigating actions 

Control / 

Action 

owner 

Deadline for 

controls/ 

actions 

focused on delivery, 

and will enable us to 

adjust as necessary.   

DLUHC have set an 

indicative target date 

of 30th November to 

deliver all 21 homes, 

which CBC will aim 

towards. This then 

gives a further 4 

months leeway in 

the event that some 

sales fall through.   

Given CBC already 

has a programme to 

deliver affordable 

homes through 

acquisition from the 

open market, there 

may be some 

flexibility to flex 

between the 2 

initiatives in the 

event that CBC is 

under (or over) 

target for delivering 



      

 

 

 

Risk 

ref 

Risk description Risk 

owner 

Impact 

score 

(1-5) 

Likelihood 

score  

(1-5) 

Initial raw 

risk score  

(1 - 25) 

Risk 

response 

Controls / 

Mitigating actions 

Control / 

Action 

owner 

Deadline for 

controls/ 

actions 

the 21 homes.  

2.   

 

If there is too much 

demand for these 

affordable homes by 

the eligible cohort, then 

there may be perceived 

unfairness over the way 

these homes are 

allocated.   

Martin 

Stacy 

(CBC)  

 

 

 

 

 

 

 

 

 

 

Agree a Lettings 

Plan, setting out how 

these homes will be 

prioritized. This will  

be formally 

approved and 

published in 

accordance with 

CBC’s Constitution.  

Head of 

Development 

(CBH)  

 

May 2023  

3.     

 

If there is not enough 

demand for these 

homes by the eligible 

cohort, then they may 

not be allocated in the 

most effective way 

possible and/or there 

may be lengthy void 

times.  

Martin 

Stacy 

(CBC) 

 

 

 

 

 

 

 

 

 

 

Prioritise households 

in accordance with 

an agreed Lettings 

Plan 

Approach the Home 

Office to offer homes 

to more households 

under ACRS and 

ARAP if there is a 

lack of demand from 

households 

accommodated 

under the Ukraine 

Schemes 

Martin Stacy 

(CBC) 

May 2023  

 

 

Following 

assessments 

as properties 

become 

available for 

let  

 

 



      

 

 

 

Risk 

ref 

Risk description Risk 

owner 

Impact 

score 

(1-5) 

Likelihood 

score  

(1-5) 

Initial raw 

risk score  

(1 - 25) 

Risk 

response 

Controls / 

Mitigating actions 

Control / 

Action 

owner 

Deadline for 

controls/ 

actions 

Potentially expand 

offers outside the 

Borough to help 

Ukrainian 

households living in 

the wider county 

region. 

Build in a 

reasonable period of 

void times (and cost 

this to the notional 

£20,000 

unringfenced 

funding/property 

Ensure the 

properties are 

appropriately 

furnished (again 

using the notional 

£20,000 

unringfenced 

funding/property   

 

Prior to 

properties 

becoming 

available for 

let   

 

 

Prior to 

properties 

becoming 

available for 

let  

4.  If homes cannot be 

acquired at an 

appropriate price to 

Martin 

Stacy 

3 3 9 Reduce  Regular (2 monthly) 

monitoring 

arrangements will be 

Executive 

Director 

Finance & 

Ongoing 

throughout 



      

 

 

 

Risk 

ref 

Risk description Risk 

owner 

Impact 

score 

(1-5) 

Likelihood 

score  

(1-5) 

Initial raw 

risk score  

(1 - 25) 

Risk 

response 

Controls / 

Mitigating actions 

Control / 

Action 

owner 

Deadline for 

controls/ 

actions 

ensure financial viability 

of the programme then 

grant funding may need 

to be returned to 

DLUHC 

(CBC)  implemented 

between CBC and 

CBH. This will keep 

all parties focused 

on delivery, and will 

enable us to adjust 

as necessary.  

Resources 

(CBH)  

the project  

 
 


