Community investment grant: final review timetable APPENDIX A

Target dates	Requirements
1 March 2010	Social and Community O+S Committee to consider scope of review process and role of the working group, for undertaking the final reviews of current community investment grants (CIG)
1 April 2010	Third and final year of community investment grants (CIG) commence
7 June 2010	Social and Community O+S Committee to agree membership of CIG working group
W/c 14 June and W/c 21 June 2010	Review exercise - Social and Community O+S Committee working group to undertake annual review of the community investment grants (CIG)
12 July 2010	Committee report - to be presented to Social and Community O+S Committee detailing performance of community investment grant (CIG) and making recommendations to Cabinet, for future funding assistance support + request to obtain Cabinet approval/ratification of these recommendations
21 September 2010	Cabinet report - to be presented to Cabinet detailing the findings of the O+S Committee review group and the formal recommendations of the O+S Committee, to obtain Cabinet approval/ratification of these recommendations and any requests to consider possible future funding commitments Cabinet to agree basis for any continued funding agreements (subject to annual budget round setting process)
October 2010	Corporate annual budget round process for 2011-2012 commences (Future funding plans and commitments to form part of the annual budget process)
January / March 2011	Review and revise existing community investment grant format and/or develop new format, ready for introduction new corporate arrangements
February 2011	Full Council approve of 2011-2012 annual budget round
February / March 2011	Council to confirm decision to all current community investment grant (CIG) recipients
31 March 2011	Current round of three year community investment grants (CIG) ends (2008-2011)
1 April 2011	New funding agreements (arrangements) come in to force for 2011 onwards (subject to annual budget round setting process)