

The risk				Original risk score (impact x likelihood)			Managing risk				
Risk ref.	Risk description	Risk Owner	Date raised	Impact 1-4	Likelihood 1-6	Score	Control	Action	Deadline	Responsible officer	Transferred to risk register
	If funding is not obtained by the CPKC for either the proposed extensions or the proposed internal improvement works, then CKPC could apply for assistance under the Third Sector Policy.			3	2	6	Accept	Constant monitoring throughout lease term			